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Passageway restoration 
project is completed
      project critical to the preservation of Monticello – the 
restoration of the stone walls of the all-weather passageway 
that connects the house and the North Dependencies – has 
been completed.

The goal of this ambitious initiative, 
directed by Robert H. Smith Director of 
Restoration William L. Beiswanger, was 
to restore rather than rebuild the original 
walls constructed 
in 80-02. Though 
approximately 8 inches 
thick, the walls had 

been damaged over time by soil pressure, 
tree roots and deteriorated mortar, and 
had developed pronounced bows.

The final phase of the project dealt 
with the 70-foot-long passageway’s east 
wall.

Work began November 2005 with 
archaeological excavations along the 
length of the passageway and around 
the cistern at the north end. After the 
archaeologists completed their work in 
April 2006, the trench was excavated 
to the full depth of the wall, the lower 
stonework was re-pointed, and a 
reinforced concrete footer was poured.

Following that, flexible wooden 
pallets were placed on both sides of the 
wall and held with sets of horizontal 
screw jacks stacked 3 feet apart every 3 
feet along the passageway and trench. 
Steel posts operated by screw jacks 
also were installed along the length 
of the passage; these were turned to 
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lift the North Terrace above the 
passageway less than one-quarter 
of an inch. The 48 horizontal jacks 
were then put into action: Those 
on the passage side were turned 
incrementally while those on the 
exterior were released.

The wall was thus compressed 
into vertical alignment. The jacks 
and pallets were removed in February, and the stonework was 
stabilized with grout.

One section of the wall, about 0 feet long, against the brick 
cistern, had to be rebuilt. All but a 3-foot high section was removed 
to prevent any damage to the cistern from pressure applied during 
the straightening procedure. The removed stones were laid out in 
the order of their assembly and were re-placed in March.

The closing phase of the work also entailed construction of a 
reinforced block wall directly against the backside of the passage in 
order to isolate soil pressure. This secondary wall and its footer were 
waterproofed and drain lines were installed at the outer toe of the 
footer. A backfill of gravel topped with soil was placed to prevent 
the secondary wall from pressing the stonework.

The final touches were pointing the interior sides of both the east 
and west walls and replacing the iron window sashes.

The overall project began in November 2003 with archaeological 
investigation along the 3-foot-long wall that forms the rear of the 
stables and carriage house under the North Terrace. The restoration 
and protection of that wall was completed in 2004. The next phase, 
restoring and straightening the all-weather passageway’s west wall, 
was completed in 2005.

“This project was innovative in approach and painstaking in 
execution,” said Thomas Jefferson Foundation President Daniel P. 
Jordan. “We are extremely pleased by the results, and confident that 
this work will last at least as long as the original.”

Financial support for the project was provided by the Roy R. 
Charles Charitable Trust, The 772 Foundation, Robert H. Smith, 
Frederic W. Scott, Jr., The Roller-Bottimore Foundation, the 

The restoration 
straightened the 
passageway’s stone 
walls, which had 
become bowed.
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Thomas F. Jeffress Memorial, Inc., 
and Forbes Reback.  

The restoration and construction 
work was done by Cersley Masonry, 
Inc., of Charlottesville, a father-and-
son team that has worked on many 
restoration projects at Monticello. 

Stonemasons Henry (left) and Wil 
Cersley rebuilding a section of the 
passageway’s east wall.
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